

Delivery of the Catchment Improvement Plans for the Rivers Darent and Cray - Draft timetable

Stage	Action
Phase 1 January – April 2013	Awareness raising and engagement of stakeholders in process of developing catchment plan
	Confirming roles and responsibilities of Darent Catchment Improvement Group, including terms of reference
	Online engagement consultation questionnaire
April 2013	<i>Pilot Catchment Schemes 'Lessons Learnt' document published by Defra</i>
Phase 2 May – July 2013	Consultation with all stakeholders on catchment plan
	Inclusion of all strategic documents within catchment plan
	Creation of Darent Catchment Improvement Group name and brand
	Agreement of Draft 1 Catchment Improvement Plan
May 2013	Submission of First Round Application of a Landscape Partnership Scheme within the Darent Valley
June 2013	<i>Defra begin consultations on 'Challenges and Choices' about Significant Water Management Issues at River Basin level.</i>
Dec 2013 – Jan 2014	Publish Darent Catchment Improvement Plan

The timetable is draft only and therefore may be subject to change.